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CCR No. 97-0689A Logged Date 5/19/97 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [ ] |Affected Release B Change Class ||

Title (description) Update DADS RbRs to L4 Traces for DSS Metadata Database Schema

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference: AC 96-0561

RTM Change Start New |:|
Baseline

Problem

Requirement and/or link modifications are needed for BO validation. Thrust of this CCR is to incorporate new and
modified DSS L4 requirements relating to the metadata database schema, and to eliminate earlier L4s and add new
links.

Proposed Solution

Requirements and/or links are modified as warranted. For non-allowable attribute values use: 'unverified' for acceptance
and system verification status; 'test' for verification methods; ‘approved' for L4 status; 'mission essential' for requirement
category; 'SDPS' for segment; ‘functional’ for type (L4s and RbRs). Implement changes in attached Tables.

Revision A: Reworded S-DSS-03750, S-DSS-03760 S-DSS-03770, and S-DSS-03780 to replace “Data Type
Specification” with “Data type Description”. Removed delinking S-DSS-03770 from DADS0590. Changed from
modifying S-DSS-03760 to deleting it.

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng Fos [] M&O
Procurement E[ QO Rel. Dev Rel. A |:| Rel. C |:| SCDO Arch. |:|
Science Off [] Security [7] Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Mike Hood (signed) Mike Hood 5/13/97
Signature Date
Office MO Office Manager (signed) Farzad Davarya 5/19/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Joe Guzek 5/19/97
Signature Date
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